Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Oklahoma

’ FORMERLY USED DEFENSE SITES- NAVAL AIR TECH TRG CEN / OK 69799F639700

Progressin FY98

Sl field work completed.
Siteswith Response Complete 2 Investigation 3 0 1 $328 $36 $0 $0|[Fyo1 $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $41 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 2 0 2 $270 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $639 $36 $0 $0 || FY 99-2019** $3,381
’ FORMERLY USED DEFENSE SITES- NORMAN NAS/ OK69799F639600 Progressin FY98
FY 98 Completed Design for Con/HTW removal
Siteswith Response Complete | 1 Investigation 2 0 1 $16 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 1 0 $52 $29 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 2 $375 $0 $50 $0 Procuri . ol and sub | al
_Rdative Risk Evoa $0 ocuring contract for removal and subsequently actu
Category Not Evaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 removal operations.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $443 $29 $50 $0 || FY 99-2023** $1,496

Oregon

‘ ARMY - UMATILLA CHEMICAL DEPOT / OR021382091700 RAB BRAC 1988 NPL Progressin FY98
Refer to page A-203.
Siteswith Response Complete | 115 | Investigation 117 0 0 $20,983 $0 $0 $0 ([ Fyo1 $124
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $8.902
Sitesin Medium 0 Design 13 0 0 $397 $0 $0 $0
Progress FYO03 $3,953|| Progress Planned for FY99-FY00
Low 0 RA-C 14 0 0 FUND $26,739 $236 $0 $0
-Rdative Risk FYO4 $318 Refer to page A-203.
Category Not Evaluated 0 RA-O (LTO) 2 0 $0 $0 $244 $22
NotRequired | 2 LTM 3 0 $313 $189 $124 $124 || FY05 $318
Total Number of Sites 17 Total $48,432 $425 $368 $146 || FY 99-2023** $21,542
‘ AIR FORCE - KLAMATH FALLSIAP (KINGSLEY FIELD) / OR057282889700 Progressin FY98
A Remedia Investigation/Feasibility Study began on sites 1
Siteswith Response Complete 5 Investigation 5 3 0 FUND $3,391 $792 $0 $0 | Fyo1 $70]| ad 5. Aninterim remedial cleanup continued on site 11.
- - - Funding shortfalls have delayed well closures.
- High 1 Interim Actions 1) 1(2) FUND $0 $0 $0 $0 FY02 884
Sitesin Medium 2 Design 1 0 3 $439 $0 $0 $0
Progress FYO03 $1,570|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 2 0 3 $958 $0 $0 $0 Complete the Remedial Investigation/Feasibility Study for
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 FYo4 $280 sites 1 and 5. Completethecl eanup at site 11. Fundi ng
shortfalls may delay the treatability study for site 11 and well
Not Required 0 LTM 0 0 3 $0 $0 $0 $76 FY05 $344 | closures at no further action sites.
Total Number of Sites 8 Total $4,788 $792 $0 $76 || FY 99-2011** $5,843

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Oregon

’ AIR FORCE - PORTLAND INTERNATIONAL AIRPORT / OR057282426400 RAB Progressin FY98
A Remedia Investigation/Feasibility Study, RAB and
Siteswith Response Complete 1 Investigation 1 10 0 $5,085 $610 $620 $360 || Fyo1 $180 || groundwater monitoring continued at 10 sites.
o High 2 Interim Actions 0(0) 1(2) $547 $0 $0 $0 EY02 $6.208
Sitesin Medium 3 Design 0 0 10 $0 $0 $0 $365
Progress FYO03 $562|| Progr ess Planned for FY99-FY00
_Relative Risk Low 5 RA-C 0 0 10 $0 $0 $0 $0 Complete the Remedial Investigation/Feasibility Study for
Category Not Evaluated 0 RA-O (LTO) 0 0 10 $0 $0 $0 $0 FYo4 $562 10 sites. Continue groundwater monitoring.
Not Required | 0 LTM 0 0 10 $0 $0 $0|| FYO05 $562
Total Number of Sites u Total $5,632 $610 $620 $725 || FY 99-2022** $12,833
’ FORMERLY USED DEFENSE SITES - CP ADAIR/ADAIR AF STA / OR09799F306700 Progressin FY98
Start design to remove items
Siteswith Response Complete | 2 Investigation 2 0 1 $13 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $44 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. . Low 0 RA-C 2 0 1 $517 $33 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0||FYO05
Total Number of Sites 3 Total $574 $33 $0 $0 || FY 99-2028** $1,180
’ FORMERLY USED DEFENSE SITES- NAV AIR STA, TONGUE PT / OR09799F314700 Progressin FY98
Completed remedial investigations of landfill site and three
Siteswith Response Complete 2 Investigation 3 2 0 $4,915 $852 $120 $0 | Fyo1 $4.932 || contaminated fueling system loctions. Initiated EE/CA
- - - ’ (Fo_cused Feasibility Study) of landfill and adjacent
o High 1 Interim Actions 1(1) 1) $659 $61 $40 $81 FY02 $135 sediments.
Sitesin Medium 0 Design 2 0 1 $109 $0 $575 $0
Progress FYO03 $108|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C 2 1 1 $958 $55 $40 $40 Complete landfill EE/CA and initiate remedial designs and
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYO04 $70 remedigl actions al landfill, adjaoe_nt sediments and ]
contaminated fueling system locations. Complete Site
Not Required 2 LTM 0 0 1 $0 $0 $0 $of[FYO5 $72 (| ownership and Operational History (SOOH) of landill site.
Total Number of Sites 5 Total $6,641 $968 $775 $121 || FY 99-2021** $6,872
Pennsylvania
‘ ARMY - BRISTOL VETERANS USARC / PA32104PA 01000 Progressin FY98
FY 97 and 98 work has been delayed due to personnel
Siteswith Response Complete 10 Investigation 10 1 0 PERS $40 $9 $72 $0 EYo1 $0 changes and transfer of project between Corps districts.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $38
Sitesin Medium 0 Design 1 0 1 $8 $0 $0 $0
Progress FYO03 $42|| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 1 $0 $0 $0 $0 R ) . .
_Relative Risk emoval and sampling of water and debris from silos;
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $43 sampli_ng and analys'_sof potenti_al co_ntami nantsinside silos;
sampling and analysis of potentially impacted
Not Required 0 LTM 0 0 0 $0 $0 $0 $0|[FY05 $66 (| environmental media associated with past NIKE missile
activities.
Total Number of Sites u Total $48 $9 $72 $0 || FY 99-2021** $2,893

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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